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Training Programme for CMRL officials 

   A training programme on ñInternational Contract Administrationò in the form of a Semi-

nar by JICA (Japan International Coop-

eration Agency) was arranged by CMRL 

for its officials at Chennai on 11th and 12th 

of July, 2011. The training session was 

started with a brief welcome by the Man-

aging Director, CMRL. Then JICA repre-

sentative addressed the participants. The 

two trainees Dr. Syunji Kusayanagi Pro-

fessor- Kochi University of Technology, 

Japan, Mr. Peter Elwyn Phillips, Director, 

Systech International Limited,    Japan, conducted the training alternatively.  

 The   main  topics  covered  in  the  training are FIDIC Conditions of Contract 

(Rainbow Forms) ,FIDIC Conditions of Contract Red Book 1987 & MDB 2006 Settlement 

Dispute with emphasis on Orange book, Claim Applications, Claim Evaluation. The training 

was very useful to all the participants, as it gave an insight into the FIDIC based contract 

administration. The participants also, interacted with the trainers . The session was closed 

with feedback from the  participants  and vote of thanks from the Managing Director.     

Progress of Depot work   

The Chennai Metro rail 

depot works are in progress  at 

Koyambadu with a surrounding 

area of about 26  hectares. 

The up-to-date progress in 

Depot work. 

1) Earth filling  98000  

cu.m. 

2) Installing of PVD 

400,000 m . 

3) Test piles ï2 nos  

 

Piling rig  at Koyambadu  



 

Caption describing pic-
ture or graphic. 

 

Holding on to 

anger is like 

grasping a 

hot coal with 

the intent of 

throwing it at 

someone 

else; you are 

the one who 

gets burned.   

Buddha   

 

 

 

Caption describing 
picture or graphic. 
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Progress of civil works in Elevated Sections  

Progress from Koyembedu to Ashok Nagar  

 as on 30 July, 2011  

 
 

 

Progress from Ashok Nagar to St.Thomas  

Mount as on 30 July, 2011  

 
 

Progress from Little Mount to Officers  

Training Academy as on 30 July, 2011  

 
 

Item  Total Nos  
Completed 

Nos  

Piles 1031 842 

Pile caps 249 168 

Piers 249 125 

Spans Erected 133 65 

Item  
Total 
Nos  

Completed 
Nos  

Piles 322 219 

Pile caps 82 50 

Open founda-

tions 
96 34 

Piers 178 66 

Spans Erected 135 19 

Item  
Total 
Nos  

Completed 
Nos  

Piles 228 76 

Pile caps 48 8 

Open founda-
tions 

226 67 

Piers 316 41 

Spans Erected 75 3 

                

Plate load test 

Initial work for Plate load test 

Pile integrity test 

http://www.brainyquote.com/quotes/quotes/b/buddha104025.html
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Good 

management is 

the art of 

making 

problems so 

interesting and 

their solutions 

so constructive 

that everyone 

wants to get to 

work and deal 

with them.   

Paul Hawken  

 

Progress of works in  Under Ground Sections  

 

 

 

Name of Work Status 

UAA 01  
Washermanpet, Mannadi, 
High Court, Chennai Cen-
tral and Egmore UG sta-
tions , May Day Park as 
an Emergency escape and 
Ventilation Shaft  and As-
sociated Tunnels 

 
* 75% of soil investigation 
works have been completed.  
* MTC bus stand shifting work 
in progress in Washermenpet.  
* Utility identification and shift-
ing work is in progress in all the 
stations.  
* First panel of Diaphragm wall 
casted at May Day Park.  

UAA 02  
Government Estate, LIC 
Building and Thousand 
Lights UG stations and 
Associated Tunnels 
  

 
* 50% of soil investigation 
works have been completed. 
* Utility identification and shift-
ing work is in progress in all the 
stations. 
  

UAA 03  
New Gemini, Teynampet, 
Chamiers Road and Sai-
dapet UG stations and 
Associated Tunnels 
  

 
* 50% of soil investigation 
works have been completed. 
* Utility identification and shift-
ing work is in progress in all the 
stations. 
* Design of Saidapet station 
diaphragm wall in progress. 

UAA 04  
Nehru Park, Kilpauk Medi-
cal College and 
Pachaiappaôs College UG 
stations and Associated 
Tunnels 

 
* 100% of soil investigation 
works have been completed. 
* Utility identification work has 
been completed and shifting is 
in progress in Nehru Park and 
KMC Stations. 
* Station Diaphragm wall con-
struction is in progress in Nehru 
Park and four panels com-
pleted. 

UAA 05  
Shenoy Nagar, Anna Na-
gar East, Anna Nagar 
Tower and Thiruman-
galam UG stations and 
Associated Tunnels 

 
* 60% of soil investigation 
works have been completed. 
* Utility identification and shift-
ing work is in progress in all the 
stations. 
* Shenoy Nagar Park station 
diaphragm wall design is under 
review. 
* Diaphragm wall work likely to 
commence shortly. 

D wall rebar cage lifting 

at  Nehru Park 

Cage reinforcement 

work at Shenoy nagar 

Cage lifting at May Day 

http://www.brainyquote.com/quotes/quotes/p/paulhawken402032.html
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For the trees felled in the metro rail project sites, Chennai Metro Rail Limited is required to plant 10 new 

saplings for each tree cut. Accordingly, CMRL is nursing plants at various locations. So far  2000 saplings 

were planted in different places of Chennai.  The saplings planted  in various educational institutional   

premises are about 765, of these all are in well grown condition.  These saplings when planted before         

10 months,  were 6 feet height , which are now grown up to a height of 10 feet. These saplings are fully 

maintained by  CMRL . 

Grownup saplings planted by CMRL 

       Chennai primary school �²Thiruvanmiyur                            Chellamal women's college �²Guindy 

 Aringar Anna Govt Hr.Sec School-Besent  nagar           Chennai Higher Secondary School �²Maduvinkarai 


